

CITY OF METROPOLIS

12TH STREET SANITARY SEWER IMPROVEMENTS PROJECT

CONSTRUCTION & WORK ZONE TRAFFIC NOTES

- CONSTRUCTION IS TENTATIVELY SCHEDULED TO BEGIN IN NOVEMBER AND BE COMPLETED BY THE END OF DECEMBER, WEATHER PERMITTING.
- CONSTRUCTION WILL BEGIN AT WORK ZONE #1. THE 10TH & BUTLER INTERSECTION WILL BE CLOSED DURING THIS TIME.
- CONSTRUCTION WILL PROGRESS FROM WORK ZONE #1 TO WORK ZONE #2. 12TH STREET WILL BE CLOSED TO THROUGH TRAFFIC IN WORK ZONE #2.
- APPROXIMATELY TWO (2) BLOCKS ALONG 12TH STREET WILL BE SHUT DOWN AT A TIME IN WORK ZONE #2 MOVING EAST TO WEST (FILMORE TO GIBBONS).
- DRIVERS WILL NEED TO SEEK ALTERNATE ROUTES AND PLAN ACCORDINGLY WHILE WORK IS IN PROGRESS.
- 10TH & 11TH STREETS BETWEEN CATHERINE AND FILMORE WILL REMAIN OPEN DURING CONSTRUCTION.

